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Agenda

Welcome
Public comment
Introductory remarks, Secretary Roger Millar
I-405/SR 167 Program updates
1. Legislative session recap
2. Delivery details
3. Tolling forecast
5. 1-405/SR 167 Project updates
1. 132nd Interchange Project Groundbreaking
2. Renton to Bellevue Construction Update
3. 167 Master Plan Update
Sound Transit partnership update
King County Parks partnership update
Next steps
9. Questions
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Public comment

Colleen Gants, WSDOT Communications
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Program updates
Lisa Hodgson, 1-405/SR 167 Program Administrator
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Program funding before 2022 Legislative Session
2021 (SSB 5165) e /

1) 1-405, SR 522 to SR 527 Express Toll Lanes .

Improvement Project (design/construction) - $600M 405, G
1-405/SR 167 Corridor
2) 1-405 Renton to Bellevue Widening and Express FINAL
Toll Lanes Project (completion) - $215M FlnanC|aI
_ Plan
3) SR 167 Master Plan Update - $3M R
4) SR 167 Express Toll Lanes Extension to SR 410 e
and SR 512 (construction) - $100M / G
5) 1-405/North 8th Street Direct Access Ramp December 14,2021
Project $20M (design) + $230 (design/construction) ’ SwspoTr

6) NE 85! Street Inline Station - $10M (toll
infrastructure)

Total: $1.178B
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2022 Legislative Session Outcomes

——

$380 million |
in direct 'Y $70 million ¥ $450

sales tax | million
deferral

Move Ahead | f fU n d I n g
(S16.8 bion) EHB1990 | filled!
Supplementa; . I g ap I e :
Trans. Budget

/._-__

funding

1-405, NE 85th St.

Station Project

SR 527 Improvement  Interchange and Inline BRT

1-405, Brickyard to
Project

SR 167 Toll Equipment

Upgrade Project
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¥ WSDOT 1-405/SR167 Program Delivery Schedule SPRING 2022

il iy Project | 2020 | 2021 | 2022 | 2023 | 2024 | 2025 | 2026 | 2027 | 2028 | 2029 2030 2031
'
[ =] Contract 2: Renton to Bellevue = SOUNDTRANSIT

Washington _ Widening & Express Toll Lanes ETLs open to traffic Bus Rapid Transit
Toll Revenue 1-405 Renton to Bellevue ‘Construction g

Widening & Express Toll Lanes s SPaRYinprovemants
Sound Transit - = (> Construction <Z

SR 167 Toll Equipment Upgrade and SB Auxiliary Lane

{> Construction < g

1-405/NE 132nd : .
SOt hrielulill  PE/RW o Construction <2

NE 85th Street Eﬂ.Equlpmnrltl
Inline Station IS ¢ ST Y R+ X6

(Funded by Sound Transit)

Contract 1: 1-405/SR 522 Vicinity to SR 527 ETL Improvements

1-405 Brickyard to ST ’W
SR 527 ETL Improvements Brickyard Inline Station
ety PE <> Construction < 3

I-405 Operational Improvements

SR S20/NE 124th N T T A

Interchange
0SNGl Gth Of [ PE <> Construction <2
Direct Access - — = - -
{4
S SR 167/SR 410 to SR 18 " PE <
= Congestion Management > Construction < S s
i (Northbound) L >_Construction |
s SR 167/SR 410 to SR 18 : - e —
= Congestion Management __”
o (Southbound)
=
2 SR 167 Master Plan Update Planning <

Tukwila International
Boulevard Inline Station (TIBS) |====pE=='4
(Funded by Sound Transit)
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1-405/SR 167 ETLs combined Toll Revenue
compared to pre-COVID Forecast

[-405/167 ETLs combined March 2020 through March 2022 Adjusted Gross Toll Revenue

$3.5M
$3.0M

$2.5M
52.0M
$1.5M
$1.0M
= e rrniiilmnninL
50.0M -
Mar-20 Apr-20 May-20 Jun-20 Jul-20  Aug-20 Sep-20 Oct-20 Nov-20 Dec-20 Jan-21 Feb-21 Mar-21 Apr-21  May-21  Jun-21 Jul-21 Aug-21  Sep-21  Oct-21 Nowv-21 Dec-21  Jan-22 Feb-22 Mar-22

mmReported Toll Revenue ===November'19 Forecasted Toll Rew
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Project updates
Lisa Hodgson, 1-405/SR 167 Program Administrator
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132nd Street Interchange Groundbreaking Ceremony

Graham Contracting, Ltd. is beginning construction on a new on-ramp to northbound [-405
and a new off-ramp from southbound [-405 at Northeast 132nd Street in Kirkland.

Save the Date!

Monday, May 16
11:00 a.m. - 12:00 p.m.
Kingsgate Park & Ride
(13001 116th Ave NE)

With Governor Inslee

and Secretary Millar
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Renton to Bellevue:
Progress & Early Milestones

Main Street Bridge Replacement  Northeast 44t Street Interchange Eastrail Pedestrian Bridge
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SR 167 Study Area
Data Driven and Stakeholder Refined

SR 167 runs through one of the fastest
growing areas in the Puget Sound Region
with diverse communities and
employment opportunities and expected
to keep growing fast over the next 30
years.

Today the corridor experiences traffic
congestion, constraints to goods
movement, and lack of appropriate
transportation services for vulnerable and
overburdened communities, including
transit, bicycle and pedestrian
infrastructure.

== SR 167 Corridor
SR 167 Study Area
(M Transit Hub
Regional Growth Center

Manufacturing & Industrial Center
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@\
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The SR 167 Master Plan

« This is a Planning and Environmental Linkages
Study, which integrates environmental justice in the
planning step and ensures outreach with equity
populations early in the planning process

 Identifies near, mid, and long-term investment
strategies to improve mobility

« Multimodal: highway, transit, freight, bike, pedestrian

* Forward-looking: changing land use, technologies,
and transportation perspectives

* This includes multi-agency coordinated investments

Multimodal considers all modes of
transportation, or ways to move people and
goods
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SR 167 Master Plan Schedule

Phase 2: Phase 3: Phase 4:
Phase 1: Existing and Develop and Develop and Phase 5:
Study future screen evaluate Final report
planning conditions strategies multimodal Nov 2022 —

Oct — Nov 2021 Dec 2021 — Jan — April scenarios Feb 2023
Feb 2022 2022 Apr — Oct 2022

Community and partner engagement
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SR 167 Master Plan - Partner and Community
Engagement

Legislature/Governor

Muckleshoot

Indian Tribe
community engagement WSDOT oversight
committee J [ Puyallup Tribe
of Indians
CBO and

community
briefings

In-language Community
i forum/pop-u .
S o
gaE Advisory
Committee

Online survey,
co-creation
workshop

Planning and
Environmental Linkages
Environment Resource

Agencies

Technical
Advisory
Committee

Policy
Advisory
Committee
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Stride Bus Rapid Transit
Program Update

I-405/SR 167 Executive Advisory Group

4/27/2022
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Bus Rapid Transit — New Line of Service

Sound Transit welcomes § TR]DE
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BRT: A New Line of Business

Bus Rapid Transit
»  Two Corridors (I-405 and SR 522/ NE 145th)

BRT Systems Elements of Success

« Transit speed, reliability and access
improvements

« BRT stations (signage, shelter, amenities)
» Parking facilities

 Bus OMF and New BRT fleet

« Branding

Rider information system

Lynnwood TC ‘ G
@ Canyon Park

/4

1-405 Bus Rapid Transit

o
&

@ NE 195th St
© Brickyard/NE 160th St
@ Totem Lake/Kingsgate

ONE 85th St

Burien TC .
Tukwila Intl Blvd

O NE 44th 5t

_’E:\ —_ Ay,
5) O ",Jm‘

A

South
Renton TC

=r

145TH AND SR 522
BUS RAPID TRANSIT

KENMORE

BOTHELL




Key Agreements e K==

R 522/1-405
ransit Hub

- NE 85th BRT Station ;
construction agreement R am
- UWI/Bothell agreement for BRT G

‘‘‘‘‘‘

Everet light rail

station and pedestrian crossing e
« 1-405, Brickyard to SR 527 “=tm

Improvement Project Brickyard

— pending S

® NE 44th
« Kirkland NE 85th arterial S %
funding agreement - pending | e VI
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Upcoming Activities
What’s next for BRT

« Working closely with City Staff and Project Partners on ROW
acquisition
« Continue hand in glove approach with WSDOT on key project

deliverables
« TDR Study for Bus Base North
« Ongoing community briefings on project status and timelines
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Let’s Connect

1-405 EXECUTIVE ADVISORY GROUP UPDATE
April 2022

King County
PARKS

Your Big' Backyard
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Essential Connector

Like 405, the Eastrail is the critical

north-south spine

Multi-Modal e

Sound Transit at 4 light rail stations
+ Renton BRT+
RapidRide



NORTH TO SNOHOMISH
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KING COUNTY

REDMOND
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DESIRED
ACQUISITIS

FUNDING & PARTNERSHIPS

$60M+ Current KC Parks Levy Capital Funding

$62M in partnerships - building better and faster:
City of Woodinville $1.5 Million - 145t Crossing

Eastrail Partners $2 Million - Northup Connector

Sound Transit $3 Million- NE 8th Overcrossing

Kaiser Permanente - $.5 Million Wilburton Trestle
Washington State - $2.5+$6 Million Wilburton Trestle
City of Bellevue - $2 Million Wilburton Trestle

Amazon - $7.5 Million Wilburton Trestle & Trail
Washington State - $12 Million 1-90 Steel Bridge

WSDOT - $19 Million 1-405 projects

Washington State - $6 Million Renton Extension
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$62M in partnerships - building better and faster:
City of Woodinville $1.5 Million - 145th Crossing
Eastrail Partners $2 Million — Northup Connector

Sound Transit $3 Million- NE 8th Overcrossing

Kaiser Permanente - $.5 Million Wilburton Trestle
Washington State - $2.5+$6 Million Wilburton Trestle
City of Bellevue - $2 Million Wilburton Trestle
Amazon - $7.5 Million Wilburton Trestle & Trail
Washington State - $12 Million 1-90 Steel Bridge
WSDOT - $19 Million 1-405 projects

Washington State - $6 Million Renton Extension



King County/WSDOT

1-405
LAKE LANES+BRIDGE

2.5 miles of paved trail, and a new crossing over 1-405

FUND
DESIGN
PERMIT
BUILD

PROJECT COST:
$26 Million

FUNDING SOURCES:
King County $7 Million
Washington State $19 Million
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Let, s SHOHOMISH
Connect!
42 miles of

continuous trail

4 light rajl
stations

j==—4
OPEN TRAIL

TELLLLL
FUTURE TRAIL
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King County

WILBURTON TRESTLE

Iconic landmark and critical connection. 1,000 feet long,

FUND
DESIGN
PERMIT
BUILD

100 feet high, 100 years old. Will be a destination in itself

along the Eastrail.

PROJECT COST:
$32 Million

FUNDING SOURCES:

King County $14 Million
Washington State $10.5 Million
Amazon $5 Million

City of Bellevue $2 Million

Kaiser Permanente $.5 Million
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Next steps & Questions
Lisa Hodgson, 1-405/SR 167 Program Administrator
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Questions?

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

O I S—>
o @ S

1-405, NE 85th St.

SR 527 Improvement Interchange and Inline BRT
Station Project

1-405, Brickyard to

Project

2025 alignment
with Renton to
Bellevue opening

SR 167 Toll Equipment
Upgrade Project
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Thank You

Lisa Hodgson

1-405/SR 167 Program Administrator
HodgsolL @wsdot.wa.gov
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